SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 2:38PM

Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
04-0120F4

Diary #: 121 Const Calende.ir Day: 268 D.ate: 03—Jun-201q Thu'rsday 04-SF-80-13.2/13.9
Inspector Name: Bradd, David Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 06:00am  05:30 pm Break: Over Time:

Federal ID:

Location:

Reviewer:  Wilcox, Jason Approved Date: 06-Jul-10 Status: Approved

Weather
Temperature 7 AM 12 PM 4PM

Precipitation Condition

Working Day If no, explain:

Diary: Dispute
OBG Bolting & Welding

| spent the day with Sami Daouk getting oriented toward the bolting and welding operations of the OBG
boxes and crossbeams. For details see Sami Daouk's diary for this date.

[]

04-0120F4 Bid Item: 055 E-L05-000.055 E Line Lift 05 Furnish structural steel (bridge box girder)
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 055 E-L06-000.055 E Line Lift 06 Furnish structural steel (bridge box girder)
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 X-L05-CBM.056 E-W Line Cross Over Lift 05 Cross Beam
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 X-L06-CB1.056 E-W Line Cross Over Lift 06 Cross Beam 1
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 X-L06-CB2.056 E-W Line Cross Over Lift 06 Cross Beam 2
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Iltem: 056 E-L04-WEL.056 E Line Lift 04 Weld
AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Bradd, David Diary #: 121 Date: 03-Jun-2010 Thursday

04-0120F4 Bid Item: 056 E-L05-OBG.056 E Line Lift 05 OBG Erect structural steel
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 E-L06-OBG.056 E Line Lift 06 OBG Erect structural steel
AMERICAN BRIDGE/FLUOR, A JV
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